




Ascension



Déroulement de la piscine



3 semaines




2 semaines

Objectif



+



=



Notre Équipe

Cristophe VANDEVOIR



Developpeur

Olivier POUECH



CEO

Lou PELLEGRINO



Developpeur

Gianni TUERO




Chef de Projet

Nicolas TORO



Chef D'équipe

Organisation



Title		Current priority	Milestone	Assignees	Labels	Estimate (days)	Start date
Done 17 Estimate (days): 19 This has been completed							
45	BENCHMARK: Compare mobile stack #8	Done	Prototype Pool - Part 1	Livoooo	Mobile Professional	1	Feb 10, 2026
46	MOBILE: Auth login and register #78	Low	Prototype Pool - Part 2 ...	ItsKarmaOff	Mobile Server	2	Feb 24, 2026
47	MOBILE: add dependencies to pubspec.yaml #53	Done	Prototype Pool - Part 2 ...	ItsKarmaOff	Mobile	0.5	Mar 2, 2026
48	PROFESSIONAL: Banner #21	Done	Prototype Pool - Part 1	ItsKarmaOff	Professional	0.5	Feb 9, 2026
49	PROFESSIONAL: Pitch deck #20	Done	Prototype Pool - Part 1	Livoooo and xJundo	Documentation Professic	1	Feb 11, 2026
50	PROFESSIONAL: Project logo #17	Done	Prototype Pool - Part 1	xJundo	Professional	0.5	Feb 9, 2026
51	PROFESSIONAL: Slide deck #19	Done	Prototype Pool - Part 1	DimitriLaPoudre, ...	Professional	2	Feb 9, 2026
52	RNCP: Prepare workshops #2	Done	Prototype Pool - Part 1	DimitriLaPoudre a...	Documentation Professic	3	Feb 10, 2026
53	SERVER: PostgreSQL connection pool #43	Done	Prototype Pool - Part 2 ...	DimitriLaPoudre	Server	1	Mar 2, 2026
54	SETUP: Ascension mirror #27	Done	Prototype Pool - Part 1	toro-nicolas and xJ...	CI/CD Setup	0.5	Feb 10, 2026

Organisation

🕒 463 Commits

merge: "fix/media-pipe-angles" into "dev" 🗨️

 toro-nicolas authored 3 days ago · ✓ 5 / 5

fix(pose_analysis): optimize angle calculation logic and adjust frame processing parameters

 toro-nicolas committed 3 days ago · ✓ 12 / 12


feat(pose_analysis): add angle calculations for elbows, knees, and hips in pose analysis

 toro-nicolas committed 3 days ago · ✓ 12 / 12

feat(deploy): add VPS deployment workflow and production Docker Compose configuration

 ItsKarmaOff committed 3 days ago · ✓ 5 / 5

Architecture



Répartition

Cristophe VANDEVOIR



Olivier POUECH




Lou PELLEGRINO



Gianni TUERO



Nicolas TORO



Difficultés



Résultats

Nos objectifs
fixés



Démonstration ?

Merci